1. CONTRACTOR'S INVOICE CAGE Code  0DAH1
From John C. Grimberg Co, INC Invoice Date 27-Mar-19
3200 Tower Oaks Blvd, Suite 300 Invoice Number 45
Rockville, MD 20852 DUNS No. 009827346
Contractor's remittance address
(if different than mailing address, contract requires Modification)
John C. Grimberg Co, INC
3200 Tower Oaks Blvd, Suite 300
Rockville, MD 20852
Contractor POC/Telephone/email for this inve Benjamin B. Kemp Jr. ; bkemp@grimberg.com
202-253-7174
To: Contract Specialist:  Barbara A Thompson barbara.a.thompson@navy.mil
Below is a Statement of Performance under Contract  N40080-10-D-0492 TO # 0008
for P561 Aircraft Prototype Facility , Phase 2 NAS Pax River, MD

The enclosure provides breakdown of this statement of performance.

A. Total value of contract/task order through modific Through MOD 1T $ 47,387,678.24
B. Percentage of performance complete 100.00% %
C. Value of completed performance $ 47,387,578.00
D. Less total of prior payments $ 44,568,058.00
E. Amount of this invoice $ 2,819,520.00
Signature and Title: PM 2
Date: 31-Jan-18 ignatureof Authoffzed Representative

Taxpayer |dentification No. (TIN):

Electronic funds transfer (EFT) banking information (if applicable): on file

Navy Design Project Leader/Technical Point-of-Contact (Contractor, please complete)

2. FIRST ENDORSEMENT

From: Accountable Officials: Activity Operations Director (AOD)
Project Leader/Technical POC
To: Certifying Officer

1. Payment is recommended as follows:

A. Amount of work completed to (date)
B. Less:
Retention $
Other Deductions $
C. Subtotal
D. Less previous payments
E. Certified amount for payment # on TO #

F. Elapsed cc (if applicable)

(EFA use only)

Fund Usage Number

R a R Regd R




NAVFAC 720645
(rav 2701

OCATION: P561 Aircraft Prototype Facility Phase I1

CONTRACT PERFORMANCE STATEMENT

Construction Schedule of Values

Pax River NAS,

N40080-10-D-0492

CONTRAGT NO 9.0. 0008

sneat _1__ Of

PERICD ENDING

19-Mar-19

TO BE COMPLETED 8Y CONTRACTOR

ROICC USE ONLY

TN,
oL, o
JCANG

Cou Category

Desodptizn

Exthnbated Coal

% Complow

Coantruction In Ploca

Por Repont [ This Puted

2

]

ac Obtain Bonds/Inaurance

PAX/ Pra-Concept

Prapare Consept Design

Submit Consolidatsd AFP

Submit Pinal Dasign Concept

submit Design Development

Load lLetter -Washington Oas

Load letter -SMECO

Submit Pro-final Design

submit Final Design

¥FLE Package

8XC & Rough Grading Design

NOI tc MDE -Dasign

MDE Review SEC and Rough Grading

MDE Pormit SEC and Rough Orading

5W4 Concept

3WM Design

¥inal Civil Design

1 Civil Dasign

Foundation Design Concept

Pre-¥inal Foundation Deaign

Final Foundation Design

structural Design Concept

Pro-Final structucal Design

rinal Structural Design

LEED Certification

GC - Mobilize

Rough Carxpentry

Soil Borings

Layout/Survey/Establish LOD

Ground Improvement

Landscaping

Inspection

Sitework

Utilities

Paving

Concrete

Pavemant Markings

Hite Conorete Paving

Masonry

Structural Steel

Misc, Metals

Roofing

Dampproofing

Drywall

HANGAT Do

Wall Panels

Door and Hardware

Spacialty

Painting

looring

Casework

Machanic

Sheetmetal

Machanical Insulation

Contxols

Test and Balance

Sprinklex/AXIT System

Plumbing

Electrical

HOD 1B Cut 2" at Building Pad

MOD 1C Increase Hangar Slab

MOD 1D Security Corridor Part 1

0D 1E Credit Backflow Praventer

MOD 1F Tima Extension

MOD 10 FYLE Option

MOD 1M PCOZ Smeco Service Fees

MOD 1H PCO € 400hz Part 1

Mod 1M PCO 11 TFiber Cable Changas.

140D 1 M Compensable Time Extention

MOD 1 N SWM Ravision

MOD 1P Cospensable Time Extention

MOD 1Q Domestic Water Wet Tap

MOD 1R Airfield Criteria

MOD 1T Time Extention

Totala:

847,397,670.24

(4)

1008

L] (6)

947,387,679,24 1009

m (®) 18)

Grand Totals

47,387,578

7,307,878 | §

Remarks:

Signature:

Name & Title {lyped)
Phone and addrsss

Reviewer's Signalure: ET

. Benjami Kem

Signature of Authorized Representative

3/19/2019

202-2563-7174, 3200 Towsr Qaks Blvd Suite 300, Rockville, MD 20852

Qaw FAR 32 808)




See Certification below for Contract #: N40080-10-D-0492, TO # 0008
P-561 Aircraft Prototype Facility Phase Il NAS Patuxent River, MD

| hereby certify, to the best of my knowledge and belief, that:

(1) The amounts requested are only for performance in accordance with the specifications,
terms, and conditions of the contract;

(2) All payments due to subcontractors and suppliers from previous payments received under
the contract have been made, and timely payments will be made from the proceeds of the
payment covered by this certification, in accordance with subcontract agreements and the
requirements of chapter 39 of Title 31, United States Code;,

(3) This request for progress payments does not include any amounts which the prime
contractor intends to withhold or retain from a subcontractor or supplier in accordance
with the terms and conditions of the subcontract; and

(4) This certification is not to be construed as final acceptance of a subcontractor's
perfarmance.

Benjamin B Kemp Jr.

(Name)
Project Manager. John C. Grimberg Co, INC
(Title)

3/27/19

(Date)





